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Photo: Thirty-eight District Social Workers (DSWs) participated in a five-day Induction Training conducted jointly by the 

Ministry of Rural Rehabilitation and Development (MRRD) and SIKA-East in Kabul. 
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Photo: District Social Workers take part in a workgroup session 

during their Induction Training, facilitated by MRRD and SIKA-East. 

 

Highlights of the Week: 

 The District Project Portfolios (DPPs) for 

Jalrez District of Maydan Wardak Province and 

Ahmad Abad District of Paktya Province were 

submitted to and approved by USAID in the 

reporting period. This enables SIKA-East to 

launch its grants program and further capacity 

building activities in these districts. 

 Together with its governmental counterparts, 

SIKA-East will facilitate several major events in 

the coming week: the International Day for the 

Elimination of Violence against Women, the 

second Service Providers Fair (SPF) in Logar, 

and a District Development Assembly (DDA) 

conference in Maydan Wardak Province. 

  

SIKA-East Results: 

 Capacity Building:  

o 19 training activities conducted in 11 

districts across the SIKA-East provinces 

during the week attended by 436 men and 

313 women 

o Since the beginning of the program, 15,161 

individuals, of which 11,240 men and 3,921 

women, have attended 420 training 

sessions in total 

 Grants: 

o Two new grants awarded in Baraki Barak 

District, Logar Province 

o 84 grants in value of $4 million awarded in 

Andar, Dih Yak, Baraki Barak, Mohammad 

Agha, Chaki Wardak, Nirkh, Saydabad and 

Zurmat districts 

o Fifteen grants, in value of $486,654, 

completed in Dih Yak, Mohammad Agha, 

Nirkh and Saydabad districts 

o Six new engineering designs completed this 

week, bringing the total number of designs 

to 142, worth approximately $7 million 

 

District Social Workers (DSW) Induction 

Training Takes Place in Kabul 

The Ministry of Rural Rehabilitation and 

Development (MRRD) / Community Led 

Development Department (CLDD) and SIKA-East 

organized and conducted a five-day DSW Induction 

Training from November 17 to 22 in Kabul.  

The curriculum was developed jointly by both 

partners and the training was delivered by 

facilitators from MRRD/CLDD and SIKA-East.  

Thirty-eight DSWs from Logar, Khost, Maydan 

Wardak, Ghazni and Paktya provinces attended the 

training. Thirteen of these were newly hired DSWs 

under the SIKA-East program, while the remaining 

are MRRD employees. 

The curriculum included briefings on MRRD, the 

National Solidarity Program (NSP), Community 

Development Councils (CDCs), District 

Development Assemblies (DDAs), SIKA-East and its 

activities, community mobilization, and Monitoring 

& Evaluation. 

In addition, challenges facing DSWs in the provinces 

were discussed, as well as suggested solutions to 

them. 
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PROGRAM ACTIVITIES  

Institutional Strengthening and Stabilization 

 The Jalrez and Ahmad Abad DPPs were submitted to and 

approved by USAID in the past week. The approval of the DPPs 

enables SIKA-East to launch the grants program and further 

capacity building activities in the aforementioned districts. SIKA-

East is working on the remaining three DPPs, to be submitted to 

USAID by the end of the month.  

 The Loya Jirga and the subsequent security measures in and 

around Kabul brought a slowdown of activities in the national 

capital, while work in the provinces continued as normal. Due to 

the closure of banks, grant milestone payments had to be 

postponed for the next reporting period. 

Capacity Building  

 The nineteen training activities conducted across the SIKA-East 

provinces during the week were attended by 436 men and 313 

women. The training topics included: Unity Building, Fundraising, 

Lobbying, Grant Process and Application Development, 

Communication Plan implementation, Grant Management and 

Negotiation Strategy. Trainings took place in the districts of 

Gurbuz, Tani, Jaji Maydan, Mando Zayi, Baraki Barak, Saydabad, 

Jalrez, Andar and Jaghatu. 

 Eighteen DDA+ communication committee meetings for men and 

women took place in Mohammad Agha, Khoshi, Nirkh, Jalrez, 

Jaghatu, Qarabagh, Laja Ahmad Khail, Ahmad Abad and Zadran 

District.  

 Since the beginning of the program, 11,240 men and 3,921 women 

have attended 420 SIKA-East capacity building sessions. An 

additional number of communication committee meetings and sub-

coordination meetings have been held across the provinces. 

Infrastructure Grants 

 During the week two new grants were awarded in Baraki Barak 

District, Logar Province, with cumulative value of approximately 

$67,000.  

 Six new engineering designs valued at $378,000 were completed in 

the reporting period. These designs refer to canals and flood 

protection walls in the districts of Khwaja Umari, Tani, Jaji Maydan 

and Zurmat. 

 Milestone payments, postponed in the reporting period due to the 

closure of bank offices in Kabul, will resume early next week. 

International Day for the 

Elimination of Violence against 

Women  

SIKA-East has been working on 

preparations to mark events for the 

International Day for the Elimination of 

Violence against Women on November 

25, as part of the 16 Days of Activism 

against Gender Violence - an international 

campaign that starts every year on this 

date. In all five provinces, SIKA-East has 

joined with DDAs+, Provincial and District 

Governors Offices, Provincial Rural 

Rehabilitation and Development (PRRD) 

departments, Departments of Women’s 

Affairs (DoWA), and tribal and religious 

leaders to call attention to this day and to 

longer-term efforts to address issues 

affecting women and girls in their 

communities.  

During the next reporting period, 

approximately 1,100 participants will be 

invited to join in panel discussions and 

other forums in the provinces to create 

and raise awareness about gender issues 

and promote collective activism to tackle 

these effectively. These events will help to 

sensitive leaders about violence against 

women, discrimination in the family and 

society, to expand leadership consensus 

on changing harmful traditional ideas and 

practices, and to enable leaders to 

develop and advocate for positive 

alternatives.  

SIKA-East is supporting event planning, 

outreach, and implementation in each of 

the five provinces. In addition, in 

accordance with district stability planning 

project priorities, SIKA-East is working 

with local leaders and government 

authorities to launch a portfolio of 

initiatives that will improve education and 

healthcare services for females and 

broaden access to livelihood and 

employment opportunities.  
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Provincial Activities 

 

 

 

 

 

 

 

Under the clear blue skies of mountainous 

Laja Mangal District in Paktya Province, 

CDC and DDA members listen attentively 

to the SIKA-East facilitator elaborating on 

various fundraising skills. 

 

 

 

 

 

 

 

Forty CDC members from Laja Mangal 

District discuss practical exercises given 

under the SIKA-East Unity Building training.  

 

 

 

 

 

 

 

 

The District Governor of Andar District, 

Ghazni Province, visited the Mash school 

boundary wall construction site – a project 

initiated by the local CDC and funded 

under a SIKA-East grant.  

 

 Of the total 84 awarded grant projects to date, 14 have been 

completed and 69 are currently being implemented in eight 

districts of eastern Afghanistan. 

 In total, 142 grant applications in value of $7 million have been 

received and 112 applications worth $5.5 million have thus far 

received USAID approval. 

Capacity Building Grants 

 Two Requests for Proposals (RFP) were issued for the Nirkh 

District of Wardak Province for training in embroidery and 

tailoring. An additional two RFPs for the same training are being 

developed for Dih Yak District of Ghazni Province.  

 Nine capacity building grant packages have been submitted to 

USAID for vetting, for the provinces of Logar, Paktya, Khost and 

Ghazni. 

 Fourteen bid results are in various stages of evaluation before they 

are submitted to USAID for their vetting and approval. These 

include radio broadcasting, tailoring, public water well boring, 

vegetable and fruit processing, and poultry trainings. 

MONITORING AND EVALUATION  

 SIKA-East continues with focus group surveys in the remaining 12 

districts where the program operates. During the week, 28 focus 

groups were conducted, bringing the total to 120 focus groups 

sessions conducted under this survey. Ninety-five surveys thus far 

have been transcribed and 61 translated into English before further 

processing. 

SIGNIFICANT PROVINCIAL ACTIVITIES  

GHAZNI  

 Three training sessions were conducted in Ghazni Province: a joint 

Communication Plan Implementation training for 12 men and 13 

women from Khwaja Umari District, Negotiation Strategy for 29 

women from Andar, and Fundraising for 49 men from Jaghatu 

District. 

KHOST  

 Ten training sessions were conducted in Khost Province for 482 

participants: Negotiation Strategy for 28 men and 60 women from 

Gurbuz, as well as for 63 men from Tani and 55 from Jaji Maidan;    

Fundraising training was completed for 41 women from Tani and 

45 women from Jaji Maydan. Lobbying training was conducted for 
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40 women from Tani and 45 women from Jaji Maydan. Fifty-two men from Jaji Maidan completed 

Unity Building, while 53 men from Mando Zayi attended the Grant Process and Application 

Development training. 

LOGAR 

 Due to the successful intervention of the District Governor of Mohammad Agha District, the 

Nazeer Qala CDC grant project restarted in the reporting period. This project was previously 

placed on hold due to a clash between two competing CDCs.  

 Thirty-two infrastructure grant projects, worth $1.5 million in total, are currently being 

implemented in Mohammad Agha and Baraki Barak districts of Logar Province. 

 Grant Management training session was conducted for 32 men from Baraki Barak District. 

MAYDAN WARDAK 

 SIKA-East is working on preparations for the provincial DDA conference due to take place in the 

next reporting period, in cooperation with governmental counterparts. 

 Two separate Negotiation Strategy training sessions were conducted for 18 women and 18 men 

from Saydabad District. Communication Plan Implementation training for 22 women and 21 men 

from Nirkh District was completed as well. Additionally, Lobbying training was conducted for 53 

men from Jalrez District. 

 Currently, 26 infrastructure grants are being implemented in Chaki Wardak, Nirkh and Saydabad 

districts. These have cumulative value of $1.3 million. Eleven grant projects have been thus far 

completed in Nirkh and Saydabad districts. 

PAKTYA 

 Together with its governmental counterparts, SIKA-East is working on the preparations for the 

second SPF in the province. 

 The first two grants are being implemented in Zurmat District, with cumulative value of 

approximately $140,000. 

 The joint SIKA-East and PRRD Grant Review Committees (GRCs) reviewed and approved eight new 

grant applications for Zurmat, Laja Ahmad Khail, Laja Mangal and Zadran Districts. These have 

cumulative value of $451,435. 

CHALLENGES 

 Several grant projects in Maydan Wardak Province have been placed on hold by the applicants due 

to repeated Taliban threats. After two months of unsuccessful negotiations with insurgents and 

attempts to resolve the problem, also involving the PRRD as well as the local community, the Khako 

Kheil CDC decided to cancel their project. Three more grant recipients continue to seek ways to 

implement SIKA-East grants despite insurgents’ threats: the Salil Khail PMC, the Khatotee CDC, and 

the Zinkhan Kheil CDC. The latter is hoping that with the coming of the winter, the Taliban would 

withdraw from their area and they would be able to bring machinery to the village to implement the 

project.  
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SIGNIFICANT ACTIVITIES FOR NEXT WEEK 

 Mark the International Day for the Elimination of Violence against Women in all five provinces; 

 Organize the second Service Provider Fair (SPF) in Paktya Province on December 3 and 4; 

 Conduct the DDA conference in Maydan Wardak Province; and, 

 Disburse milestone payments in value of $577,553 to 46 grant recipients.  

 

 

SIKA-East Grants Pipeline 

(Please note that the US dollar value of the grants may fluctuate in accordance with the fluctuating conversion rates 

between the US dollar and the Afghan national currency) 
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USAID Approval 

Received 

Grants Awarded/ 

Cumulative  
Grants Completed 

No. No. $ Value No. No. No. No. No. $ Value No. $ Value No. $ Value 

Ghazni 
Andar 6 6 $373,321 0 6 6 4 4 $297,977  4 $297,977 0 0  

Dih Yak 2 14 $555,688  0 8 14 11 10 $419,669  9 $360,269 1 $19,087  

Khost Tani 2 2 $139,204  0 0 1 1 1 $42,824  0 0 0 0  

Logar 

Baraki Barak 9 22 $1,139,224  1 15 20 18 18 $889,296 13 $652,589 0 0  

Khoshi 7 1 $42,824  1 0 1 1 1 $42,824  0 0 0 0  

Moh. Agha 1 26 $1,327,105  0 25 26 22 22 $1,025,875  22 $1,025,875 3 $103,672  

Maydan 

Wardak 

Chaki Wardak 3 15 $727,569  3 10 15 14 13 $608,632  9 $402,205 0 0  

Nirkh 3 20 $1,088,731  0 17 18 18 18 $987,227  15 $839,837 3 $178,035 

Saydabad 3 28 $990,919  4 11 27 27 26 $948,095 13 $432,698 8 $185,860 

Paktya 
Zurmat 5 6 $455,695 4 2 5 3 2 $229,437  2 

 $132,559  
 0 

0  

Zadran 0 2 $139,695  0 2 2 0 0 $0  0 0 0 0  

Total 41 142 $6,979,975 13 96 135 119 115 $5,491,8560 84 $4,033,451 15 $486,654  

 


